NAVA RAIPUR ATAL NAGAR SMART CITY CORPORATION LIMITED,
NAVA RAIPUR ATAL NAGAR (CG)
Room No. N/1-08, First Floor, Paryavas Bhawan,
North Block, Sector-19, Nava Raipur Atal Nagar, Distt. Raipur (CG)-492002
Tel : 0771- 2512500 Fax no. 0771- 2512400 Email: **ceo.nranvp@cg.gov.in**

No 318 /Digital City/MD/NRANSCCL/2025-26, Nava Raipur Atal Nagar **Dated: 03/ 6 /2025**

Go-Live Letter

To,

Authorized Signatory
M/s Technosys Security Systems Private Limited,
Reg. Off. 7047/4,
Rameshwari Nehru Nagar,
New Delhi-110005.

Subject:- "Design, Development, Implementation, Comprehensive Operation and Maintenance of Digital City Platform – Rollout of Additional Modules and allied works in Nava Raipur Atal Nagar, Dist. -Raipur (CG)". **Approval of Go-Live of the services.**

Ref:-
1. LOA cum Work Order - 350/Digital City/MD/NRANSCCL/2021-22, Nava Raipur Atal Nagar, Dated 31/03/2022
2. Contract Agreement - 01/4(3)/Digital City/MD/NRANSCCL/Smart city/2022-23 dated 20/04/2022
3. Your letter no. TISPL/NRANSCCL/24-25/March/02 dated 15/03/2025

---0---

With reference to the above, you have been allotted the above subjected work vide the above reference LOA cum work order and agreement as mentioned in the reference S N 1 & 2. The date of starting the work was 15/04/2022, and the stipulated date of physical completion for Go-Live of the services was 14/01/2023. During the execution of the work, the completion time period was provisionally extended multiple times, and the final EOT for completion of the Go-live of the services has been granted till 31/03/2025 vide this office letter no 287, dated 14/05/2025.

Based on the request submitted by you vide letter referred at reference S N 3 seeking completion of Go-Live of the services and based on the recent submittals of deliverables vide email dated 27.03.2025 by you, the Go-Live date for the services developed by you has been approved as 31 March 2025 and starting date of O&M Shall be reckoned as 1st April 2025. The O&M period shall continue for 36 Months post Go-Live, i.e, from 01.04.2025 to 31.03.2028.

As per your request for SLA holidays for the initial 3 months of the O&M period, quoting the reason that the stabilization of the newly integrated ICCC platform will take some more time. Considering the above, an SLA holiday has been approved for the initial 3 months of O&M from 01.04.2025 to 30.06.2025.

In view of the recent deliverables submitted by you, the Implementation Phase (M2.1 to M2.7) of the Project is hereby considered complete.

You are directed to ensure the following while the O&M shall be in progress: -

1. Completion of any pending work in scope as per the agreement, Minutes of Meeting etc. whenever identified incomplete at later stage within contract period.
2. Undertaking to be submitted with names of O&M resources to be deployed during the O&M phase based on the requirement specified in the Contract with a certificate where applicable.
3. During Operation and Maintenance period, the vendor shall keep all tools and plants at site which would be required for meeting the Operation and Maintenance requirements.
4. To ensure the submission of the regular preventive maintenance reports and operational reports for each equipment on monthly basis during the O&M Phase. Additionally, any ad-hoc request for reports to be fulfilled by the SI at no additional costs.

5. Preventive maintenance such as cleaning, dusting etc. of the installed devices and its accessories needs to be carried out as required.
6. Closure of all the observations/comments provided by NRANSCCL/PMC based on UAT, Minutes of Meeting if any and any other task if identified at a later stage such as rectification of damaged Gantry, providing of display for environmental sensor, completion of the proper configuration and stabilization of the ICCC System Platform with the data from the Phase II Tracks etc.
7. Compliance with any conditions specified in previous approvals.

This letter is issued subject to the compliance with all the conditions of the agreement.

Managing Director
Nava Raipur Atal Nagar Smart City Corp. Ltd.
Nava Raipur Atal Nagar, Dist. Raipur (C.G.)

No 328-A **/Digital City/MD/NRANSCCL/2025-26, Nava Raipur Atal Nagar Dated:** 3 /6 **/2025**

Copy to:-

1. **The GM (Tech.), NRANSCCL, Nava Raipur Atal Nagar.**
2. **The Chief Financial Officer, NRANSCCL, Nava Raipur Atal Nagar.**
3. **The Manager (Elect), NRANSCCL, Nava Raipur Atal Nagar.**
4. **The Team Leader, PMC, PAN City, Nava Raipur Atal Nagar**

Managing Director
Nava Raipur Atal Nagar Smart City Corp. Ltd.
Nava Raipur Atal Nagar, Dist. Raipur (C.G.)